



DRAINAGE

2nd Quarter Report

PERIOD: April - June

YEAR: 2024

RECOMMENDATION:

THAT the Drainage 2024 2nd Quarter Report be received for information.

ACTIVITIES:

Repairs and Daily Activities:

- Various subdivision and site plan reviews
- Assessment sheets for billing out 2023 maintenance/repairs completed
- Finch Drain No.2 – Flushing & tile repairs
- Gladstone Drain – Tile repairs
- Lee Drain ‘A’ – Tile & outlet repairs
- Harris Connors Drain ‘B’ – Tile repairs
- McKay-Newman Drain – Tile repairs
- Fitzpatrick Drain – Tile repairs
- Wyatt-Grieve Drain - Tile repairs
- Elliot Drain – Beaver dam removal
- Government Drain – Debris removal
- Lewis Drain ‘C’ – Tile repairs

Active Engineering Reports:

- Waubuno Creek – Awaiting drainage report
- Lawton Drain ‘A’ – Awaiting drainage report
- Murray Drain – Construction to begin in July
- Caddy Creek – Awaiting construction, requires either deep freeze or dry weather
- Thorndale Industrial Drain – Preliminary design complete, applying for permits
- Royal Fence Drain – Awaiting drainage report
- Hodgins Drain – Awaiting drainage report
- Wilkie Drain – project is paused due to lack of support for petition
- OpDenKelder – Patton Drain – Construction complete, preparing final billing
- Brar petition – Construction underway
- Cheema petition – In design phase, owners considering new development locations
- Anderson Drain – In design phase, working with developers
- Elliott Drain ‘A’ – Owners to decide which option to move forward with

- Dorchester Road Drain – Preliminary designs are complete
- Wakem – Wier Drain – Design phase
- Wallis Drain – Soils investigation on-going related to high water table
- O'Reilly Drain - Design phase
- Dundas Street Drain – Preparing onsite meeting with impacted landowners

Maintenance Projects:

- Dingman Creek Centre Branch – Out for quotation
- Norsworthy Drain – Ditching work has been requested
- Newell Drain – Brushing work has been requested
- Lee Drain 'A' - Brushing work has been requested

OTHER:

None.

STRATEGIC PLAN LINK:

Pillar: *Community Communications & Engagement*

Goal: *Increase communications between the municipality (Council and Staff) and the public*

ATTACHMENTS:

None.

Prepared by: T. Pitt, Drainage Superintendent

Reviewed by: J. Craven, Director of Public Works

Reviewed by: David Barrick, Chief Administrative Officer